
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:28 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 539 Date: 24-Jun-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 750

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS installation of the tower base sump pump system. Misc MEP paperwork and write
diaries.

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Diary: Dispute

Booster Pump

Leaks were discovered in the booster pump. Cal Hydronics was notified and repaired the leaks on
6/25/2014.

129 0-000-000.129

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Tower Base MEP-Sump Pump

The FWS crew, Narciso Biagi, Josh Johnson, and Tim Esquivel, spent the moring shift measuring and
laying out the piping for the sump pump discharge in the tower base, then the afternoon shift fabricating
the pipe supports.

Once the pipe support were complete, they were turned over to CCC for painting.

001 T-MEP-ALS.079

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP Corey ReesePainter 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 539 Date: 24-Jun-2014 Tuesday

Diary: Dispute

Painting Pipe Supports

Corey Reese and Mike Woodmansee spent the shift continuing the prepping and priming of the CCO 339
pipe supports under the bike path at hinge AE.

001 0-MPI-ELS.339
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